FORM A REPUBLIC OF MAURITIUS

(IRRIGATION AUTHORITY)

Indicative Annual Procurement Plan

(2023/2024)

Last Updated:		To be updated at least every six months					
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid		
1	Goods	Photocopy paper	115000	RFQ	October - June		
2	Goods	Toners	200000	RFQ	October - June		
3	Goods	Stationeries	100000	RFQ	October - June		
4	Goods	Office Amenities	125000	RFQ	October - June		
5	Goods	Tyres	150000	RFQ	October - June		
6	Goods	Vehicle Spare parts	300000	RFQ	October - June		
7	Goods	Electricals and spares	50000	RFQ	October - June		
8	Goods	Pipes & Fittings	75000	RFQ	October - June		
9	Goods	Office Furnitures	50000	RFQ	October - June		
10	Goods	Herbicides	50000	RFQ	October - June		

11	Services	Services of Crane Lorry	75000	IQ	October - June
		and Excavators			
.12	Services	Air Conditioner Servicing	50000	RFQ	October
13	Works	Vehicle Servicing	250000	IQ	October - June
14	Works	Door and Kitchen Cabinet	50000	RFQ	October -
		at stage one			November
15	Goods	PPE for year 2024	600000	RFQ	November

Date: 30.10.2023

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.